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SELECTED ACQUISITION REPORTS - HIGHLIGHTS 

 (As of December 31, 2012) 
 
 The Department of Defense (DoD) has released since the December 2011 reporting period.  
This information is based on the Selected Acquisition Reports (SARs) submitted to the Congress for 
the December 2012 reporting period. 
 
 SARs summarize the latest estimates of cost, schedule, and performance status.  These reports 
are prepared annually in conjunction with submission of the President's Budget.  Subsequent 
quarterly exception reports are required only for those programs experiencing unit cost increases of 
at least 15 percent or schedule delays of at least six months.  Quarterly SARs are also submitted for 
initial reports, final reports, and for programs that are rebaselined at major milestone decisions. 
 
 The total program cost estimates provided in the SARs include research and development, 
procurement, military construction, and acquisition-related operation and maintenance.  Total 
program costs reflect actual costs to date as well as future anticipated costs.  All estimates are shown 
in fully inflated then-year dollars. 
 
 The current estimate of program acquisition costs for programs covered by SARs for the prior 
reporting period (December 2011) was $1,617,549.2 million.  Final reports submitted for the annual 
December 2011 and for the March 2012, June 2012, and September 2012 quarterly exception 
reporting periods were subtracted.  Initial reports for the annual December 2011 and for the March 
2012, June 2012, and September 2012 quarterly exception reporting periods were added.  Finally, 
the net cost changes for March 2012, June 2012, and September 2012 quarterly exception reporting 
periods were incorporated. 
 

 Current Estimate
($ in Millions)

December 2011 (83 programs) $ 1,617,549.2

Less final reports on AIM-9X Block I, C-130 Avionics Modernization 
Program (AMP), Chemical Demilitarization-Chemical Materials Agency 
(Chem Demil-CMA), Cobra Judy Replacement, High Mobility Artillery 
Rocket System (HIMARS), Joint Tactical Radio System Ground Mobile 
Radio (JTRS-GMR), Multi-Platform Radar Technology Insertion Program 
(MP-RTIP), National Polar-Orbiting Operational Environmental Satellite 
System (NPOESS), Stryker, Thermal Weapon Sight (TWS), and 
Warfighter Information Network-Tactical (WIN-T) Increment 1 
 

-61,541.1

Plus initial reports on AIM-9X Block II, Evolved Expendable Launch 
Vehicle (EELV), Ground/Air Task Oriented Radar (G/ATOR), Paladin 
Integrated Management (PIM), Ship to Shore Connector (SSC), and 
Thermal Weapon Sight (TWS) 
 

+59,377.2

Net cost changes reported as of March 2012, June 2012, and September 
2012 quarterly exception SARs 

-1,084.6
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Changes Since Last Report: 

               Economic $ +21,816.4

               Quantity +21,615.6
               Schedule +436.3
               Engineering -29.9
               Estimating -2,561.4
               Other 0.0
               Support -1,659.3

 Net Cost Change $ +39,617.7

Plus Ballistic Missile Defense System (BMDS) development, 
procurement, and construction funding for Fiscal Year (FY) 2018; 
previous reports limited total funding through FY 2017 

+7,064.9

December 2012 (78 programs) $ 1,660,983.3

 
 For the December 2012 reporting period, there is a net cost increase of $39,617.7 million or  
+2.44 percent for the 78 programs that have reported previously in SARs.  This cost increase is due 
primarily to the application of higher escalation rates (+$21,816.4 million), a net increase in 
planned quantities to be purchased (+$21,615.6 million), and a net stretch-out of development and 
procurement schedules (+$436.3 million).  These increases were partially offset by net decreases in 
program cost estimates (-$2,561.4 million), engineering changes to hardware/ software (-$29.9 
million) and reductions in associated support requirements (-$1,659.3 million). 

 
New SARs 

 DoD is submitting initial SARs for the following programs as of the December 2012 reporting 
period.  These reports do not represent cost growth.  The baselines established on these programs will 
be the point from which future changes will be measured. 

 
Program 

Current Estimate 
($ in Millions) 

Airborne Warning and Control System (AWACS) Block 40/45 Upgrade $2,753.1 

B61 Modification 12 Life Extension Program (LEP) Tailkit Assembly 
(TKA) 

1,451.8 
 

Global Positioning System’s Next Generation Operational Control System 
(GPS OCX) 

3,412.4 

Joint Light Tactical Vehicle (JLTV) 31,108.2 

Total $ 38,725.5 
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Summary Explanations of Selected1 SAR Cost Changes 

(As of December 31, 2012) 
 

Army: 

AH-64E Apache New Build – Program costs increased $328.7 million (+15.3%) from $2,155.8 
million to $2,484.5 million, due primarily to a stretch-out of the procurement buy profile (+$260.0 
million).  Since Milestone C in September 2010, 46 of the 56 AH-64E New Build aircraft have been 
shifted outside the Future Year Defense Program to higher priority programs.  There were 
additional increases for other support (+$78.5 million) and initial spares (+$26.6 million) to reflect 
a revised Independent Cost Estimate by Cost Assessment and Program Evaluation (CAPE) in 
support of full rate production approval in March 2013.  These increases were partially offset by a 
quantity decrease of 2 Overseas Contingency Operations-funded aircraft from 58 to 56 aircraft (-
$111.2 million) and associated schedule and estimating allocations* ($+46.3 million). 
 
AH-64E Apache Remanufacture – Program costs increased $1,791.9 million (+15.0%) from 
$11,968.3 million to $13,760.2 million, due primarily to reflect a revised Independent Cost Estimate 
(ICE) by CAPE in support of Full Rate Production (FRP) approval in September 2012 
(+$1,339.5M).  There were additional increases for other support (+$347.8 million) and initial 
spares (+$151.0 million) to reflect the approved CAPE FRP ICE. 
 
UH-60M Black Hawk Helicopter – Program costs decreased $3,166.8 million (-11.0%) from 
$28,860.6 million to $25,693.8 million, due primarily to incorporation of Multi-Year VIII 
contracting with resulting cost savings (-$3,325.5 million), a net overall acceleration of the 
procurement buy schedule (-$123.7 million), and a reduction in engineering change orders (-$99.5 
million).  These decreases were partially offset by revised escalation indices (+$394.0 million). 
 
Warfighter Information Network-Tactical (WIN-T) Increment 2 – Program costs decreased 
$1,323.9 million (-20.5%) from $6,461.3 million to $5,137.4 million, due primarily to a quantity 
decrease of 690 nodes from 2,790 to 2,100 nodes to align with the capability sets (-$1,115.8 
million) and associated schedule and estimating allocations* (+$38.8 million).  Other decreases 
were due to the removal of the Armored Brigade Combat Team recurring A-Kit costs (-$150.8 
million), a decrease in initial spares resulting from the decrease of 690 nodes (-$107.6 million), and 
decreases in fielding, new equipment training, and software maintenance resulting from 690 fewer 
nodes (-$83.5 million).  These decreases were partially offset by an increase due to revised 
escalation indices (+$82.7 million) and increases resulting from additional costs for follow-on 
operational test and evaluation, platform certification testing, initial operational testing, and joint 
command, control, communications, computers, intelligence, surveillance, and reconnaissance radio 
production qualification testing (+$70.4 million). 
 
Warfighter Information Network-Tactical (WIN-T) Increment 3 – Program costs increased $3,434.6 
million (+23.8%) from $14,455.5 million to $17,890.1 million, due primarily to a procurement 
quantity increase of 404 nodes from 3,045 to 3,449 nodes (+$1,232.4 million) and associated 
schedule, engineering, and estimating allocations* (-$497.7 million), and a development quantity 
increase of 25 nodes from 39 to 64 nodes (+$158.2 million) for limited user testing.  Additional 
increases related to the increase of 404 procurement nodes include:  fielding, new equipment 
                     
1 Selected SAR cost changes are at least + $1 billion or at least + 10%. 
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training and hardware end of life (technology refresh) (+$1,556.1 million), software licenses 
(+$230.9 million), initial spares requirements (+$99.5 million), and engineering change orders for 
hardware procurement (+$79.1 million).  There were other increases attributable to updates to the 
systems engineering and program management cost estimate (+$322.7 million) and the application 
of revised escalation indices (+$302.4 million).  These increases were partially offset by decreases 
resulting from descoping of the Point of Presence-Command and Modular Communication Node-
Global Information Grid Interface (-$42.8 million) and a reduction in development engineering due 
to leveraging of the WIN-T Increment 2 design (-$42.5 million). 
 
Navy: 

CH-53K Heavy Lift Replacement Helicopter – Program costs increased $1,897.6 million 
(+7.1%) from $26,626.8 million to $28,524.4 million, due primarily to changing the cost 
estimating methodology from analogy-based to supplier bottom-up (+$1,796.6 million), use of 
commercial indices for materiel escalation costs (+$948.9 million), revised escalation indices 
(+$539.4 million), an increase in the production line shutdown estimate (+$120.7 million), and 
an increase in support equipment, repair of repairables, and spares costs (+$64.9 million).  These 
increases were partially offset by decreases in other support costs (-$664.0 million), initial spares 
requirements (-$589.0 million), and the application of new inflation indices (-$385.3 million). 
 
DDG 51 Arleigh Burke Class Guided Missile Destroyer – Program costs increased $3,896.8 million 
(+4.5%) from $87,337.6 million to $91,234.4 million, due primarily to a quantity increase of 2 ships 
from 75 to 77 ships (+$2,686.5 million) and associated schedule, engineering, and estimating 
allocations* (+$1,271.3 million).  Additional increases were attributable to the application of 
revised escalation indices (+$738.1 million), incorporation of the Advanced Capability Build 
(ACB) 16 upgrades for improved radar and ballistic missile defense capability and electronic 
warfare (+$348.7 million), revised air and missile defense radar estimate to reflect near-term 
efficiencies and continued outyear support of Flight III integration (+$208.1 million), and 
procurement of ACB 16 baseline upgrades for DDG 119 and follow ships and additional updated 
Government Furnished Equipment (GFE) systems to resolve obsolescence and reliability issues 
(+$102.8 million).  These increases were partially offset by decreases resulting from revised 
estimates for ship construction and GFE associated with multi-year procurement (FY 2013 to FY 
2017) and program efficiencies  
(-$715.7 million), the application of new outyear escalation indices (-$447.0 million), and 
adjustments for current and prior escalation (-$282.8 million). 
 
EA-18G Growler Aircraft – Program costs increased $2,023.9 million (+18.3%) from $11,060.3 
million to $13,084.2 million, due primarily to a quantity increase of 21 aircraft from 114 to 135 
aircraft (+$1,752.1 million) and associated schedule and estimating allocations* (-$60.7 million).  
There were also increases in support costs for integrated logistics support/reliability demonstration, 
production engineering, and developmental testing) (+$306.6 million). 
 
Ground/Air Task Oriented Radar (G/ATOR) – Program costs decreased $912.1 million (-27.4%) 
from $3,325.9 million to $2,413.8 million, due primarily to a decrease in quantity of 12 systems 
from 57 to 45 systems (-$464.0 million) and associated estimating allocation* (+$0.9 million) and a 
revised cost estimate for anticipated production efficiencies associated with funded design 
investments (-$447.0 million).  Other decreases were attributable to a reduction in support costs  
(-$52.2 million) and initial spares requirements (-$12.9 million) resulting from investment in 
efficiencies and economic order discounts.  These decreases were partially offset by increases to the 
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cost estimates for investments in the production efficiency initiative (+$33.3 million) and 
technology refresh assumptions and associated potential future change orders (+$18.8 million), and 
the application of revised escalation indices (+$27.5 million). 
 
Integrated Defensive Electronic Countermeasures (IDECM) – The IDECM program is comprised of 
two subprograms, Blocks 2/3 and Block 4.  Only the Blocks 2/3 subprogram had selected cost 
changes in the December 2012 SAR. 

IDECM Blocks 2/3 – Subprogram costs increased $187.3 million (+11.3%) from $1,663.2 
million to $1,850.5 million, due primarily to a revised estimate to reflect actual costs (+$122.0 
million), a stretch-out of the procurement buy profile for the ALE-55 fiber-optic towed decoy 
from FY 2041 to FY 2045 (+$49.7 million), and revised escalation indices (+$25.1 million). 

 
Joint Precision Approach and Landing System (JPALS) Increment 1A  – Program costs increased 
$106.8 million (+10.7%) from $996.0 million to $1,102.8 million, due primarily to additional 
engineering effort for algorithm refinement and development of an alternate configuration for the 
JPALS Inc 1A ship system variant, resulting in a smaller footprint for air capable ships (small 
combatants) (+$84.5 million).  Additional increases were attributable to an extension of the 
procurement and installation profile from FY 2018 to FY 2020 (+$15.3 million) and a related 
increase in support costs (+$2.3 million), and a quantity increase of 1 system from 26 to 27 systems 
(+$7.5 million) and associated estimating allocation* (-$1.4 million).  These increases were offset 
by a decrease in initial spares requirements (-$1.5 million). 
 
Littoral Combat Ship (LCS) – Program costs decreased $3,485.0 million (-9.3%) from $37,440.5 
million to $33,955.5 million, due primarily to the decision to purchase 3 fewer ships resulting in a 
quantity decrease from 53 to 50 ships (-$2,945.7 million) and associated schedule and estimating 
allocations* (+$150.0 million).  Additional decreases were attributable to the application of new 
outyear escalation indices ($-1,050.6 million), realignment of LCS in the 30-year shipbuilding plan 
in FY 2019 to FY 2034 (-$519.8 million), and adjustments to the seaframe requirements estimate in 
FY 2012 to FY 2018 (-$406.3 million).  These decreases were partially offset by the application of 
revised escalation indices (+1,216.4 million) and pricing changes for trainer and battle spare 
requirements (+$90.6 million). 
 
Multifunctional Information Distribution System (MIDS) – Program costs increased $325.8 million 
(10.8%) from $3,010.4 million to $3,336.2 million, due primarily to a quantity increase of 975 
terminals from 5,258 to 6,233 terminals ($242.1 million).  There was also an increase to incorporate 
tactical targeting network technology into the MIDS Joint Tactical Radio System terminals ($74.8 
million). 
 
Standard Missile-6 (SM-6) – Program costs increased $3,308.5 million (+51.2%) from $6,467.0 
million to $9,775.5 million, due primarily to a quantity increase of 600 All Up Round (AUR) 
missiles from 1,200 to 1,800 (+$2,619.6 million) and associated schedule and estimating 
allocations* (-$79.5 million).  There were also increases in support costs (+$299.8 million) and 
initial spares requirements (+$120.0 million) resulting from the quantity increase and an extension 
of the procurement profile to FY 2024.  Additional increases were attributable to the application of 
new escalation indices (+$141.6 million), the loss of learning in the Future Years Defense Program 
and outyears due to a quantity reduction in FY 2014 (+$95.7 million), revised escalation indices 
(+$64.2 million), and the stretch-out of procurement buy profile from FY 2020 to FY 2024 (+$45.4 
million). 



6 

 
SSN 774 Virginia Class Submarine – Program costs decreased $1,428.8 million (-1.5%) from 
$93,276.2 million to $91,847.4 million, due primarily to a scheduling change in which a submarine 
that was to be purchased in FY 2020 will now begin construction in FY 2014 (the tenth ship of the 
multi-year procurement block buy) (-$1,845.3 million), the application of new outyear escalation 
indices (-$1,274.0 million), adjustments for current and prior escalation calculations (-$483.0 
million), and a reduction in the estimate for the Virginia Class total ownership cost reduction 
program (-$133.0 million).  These decreases were partially offset by the application of revised 
escalation indices (+$1,794.8 million) and the addition of advance procurement in FY 2018 to fund 
class extension (+$591.8 million). 
 
V-22 Osprey Joint Services Advanced Vertical Lift Aircraft – Program costs increased $1,567.3 
million (2.9%) from $53,494.5 million to $55,061.8 million, due primarily to a stretch-out of the 
procurement buy profile of 52 aircraft from FY 2018-2019 to FY 2020-2022 (+$1,008.2 million), 
the application of revised escalation indices (+$345.2 million), increases in other support costs due 
to the change in the procurement profile (+$131.3 million), and the addition of an improved inlet 
for increased Time on Wing (+$91.5 million).  Other increases were attributed to beyond-Future 
Years Defense Program costs for follow-on test and evaluation (+$90.9 million), revised estimates 
to reflect actual costs (+$68.6 million), updated estimates for government furnished equipment, 
engine, ancillary, and non-recurring costs (+$66.9 million), and incorporation of production 
shutdown costs (+$55.5 million).  These increases were partially offset by the application of new 
inflation indices (-$192.0 million) and adjustments for current and prior escalation (-$80.2 million). 
 
Air Force: 

Advanced Extremely High Frequency (AEHF) Satellite – The AEHF program is comprised of two 
subprograms, Space Vehicles 1-4 and Space Vehicles 5-6.  Only the Space Vehicles 5-6 
subprogram had selected cost changes in the December 2012 SAR. 

AEHF Space Vehicles 5-6 – Subprogram costs decreased $510.4 million (-14.6%) from 
$3,488.2 million to $2,977.8 million, due primarily to a reduced estimate to reflect program 
efficiencies for production and launch operations for Space Vehicles 5-6 (-$507.1 million).  The 
savings were applied to higher Air Force needs. 

 
Evolved Expendable Launch Vehicle (EELV) – Program costs increased $35,717.0 million 
(+102.1%) from $34,968.1 million to $70,685.1 million, due primarily to a quantity increase of 60 
launch services from 91 to 151 launch services (+$16,040.5 million) resulting from an extension of 
the launch manifest from FY 2018 to FY 2028 and the program life extension from FY 2020 to  
FY 2030 that was directed in Space Command’s Strategic Master Plan (+$20,987.5 million).  These 
increases incorporate cost saving methodologies implemented in the revised contracting strategy, to 
include incentivizing the contractor, enabling the government to implement cost cutting initiatives 
during technical evaluations and contract negotiations,  improving insight into the contractors’ 
costs, and enforcing better cost management.  These increases were partially offset by cost savings 
realized in the FY 2014 President’s Budget Future Years Defense Program due to a revised 
acquisition strategy and other initiatives (-$1,671.6 million). 
 
Joint Air-to-Surface Standoff Missile Baseline (JASSM) – The JASSM program is comprised of 
two subprograms, JASSM Baseline and JASSM-Extended Range (ER).  Both subprograms had 
selected cost changes in the December 2012 SAR. 
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JASSM Baseline – Subprogram costs decreased $641.5 million (-18.0%) from $3,555.6 million 
to $2,914.1 million, due primarily to a quantity reduction of 447 missiles from 2,400 to 1,953 
missiles (-$313.0 million) and associated schedule, engineering, and estimating allocations*  
(-$198.0 million).  There were additional decreases related to the movement of all support 
requirements from the JASSM Baseline subprogram to the JASSM-Extended Range (ER) 
subprogram starting in FY 2017, since the JASSM Baseline program ends in FY 2016 (-$210.9 
million).  These decreases were partially offset by the reallocation of development work from 
the JASSM-ER subprogram to the JASSM Baseline subprogram (+$48.9 million). 

JASSM-ER – Subprogram costs increased $653.6 million (+17.4%) from $3,750.5 million to 
$4,404.1 million, due primarily to a quantity increase of 447 missiles from 2,500 to 2,947 
missiles (+$436.6 million) and associated schedule, engineering, and estimating allocations* 
 (+$108.1 million).  There were additional increases in support, since the JASSM program will 
transition to an all JASSM-ER missile in FY 2017. All support funding from the JASSM 
Baseline program transitioned to the JASSM-ER program between FY 2017 to FY 2035 
(+$193.5 million). 
 

DoD: 

Ballistic Missile Defense System (BMDS) – Program costs decreased $1,124.3 million (-0.8%) 
from $133,271.0 million to $132,146.7 million, due primarily to a restructuring of the Aegis 
Standard Missile-3 (SM-3) Block IIB program (-$1,679.0 million), cancellation of the Precision 
Tracking Space Sensor (PTSS) program (-$1,171.7 million), an adjustment to the Aegis SM-3 
Block IB missile ramp-up rates(-$466.0 million), and a FY 2012 reduction to Terminal High 
Altitude Area Defense (THAAD) interceptors to align with production capacity (-$104.5 million).  
These decreases were partially offset by the application of revised escalation indices (+$382.5 
million), additional ground-based interceptors to implement the Ground-Based Midcourse 
Homeland Hedge Strategy (+$591.8 million), advanced technology/risk reduction efforts (+$489.0 
million), and establishment of the Common Kill Vehicle program (+$280.6 million).  There were 
additional increases for Sea-Based X-band (SBX) radar limited test support (+$145.7 million), the 
Iron Dome Missile Defense System (+$396.3 million), and AN/TPY-2 radar spares (+$159.6 
million). [Note:  In addition to the cost changes above, $7,064.9 million of development, 
procurement, and construction funding for FY 2018 was added to the BMDS program; previous 
reports limited total funding through FY 2017. This adjustment is not considered cost growth.] 
 
F-35 Joint Strike Fighter – The F-35 program is comprised of two subprograms, Aircraft and 
Engine.  Only the Aircraft subprogram had selected cost changes in the December 2012 SAR; 
however, the cost changes for the Engine subprogram are also provided. 

F-35 Aircraft  – Subprogram costs decreased -$4,942.4 million (-1.5%) from $331,855.2 million 
to $326,912.8 million, due primarily to decreases in the prime contractor and subcontractor 
labor rates (-$7,853.3 million) and revised airframe and subcontractor estimates that incorporate 
the latest actual costs from early Low Rate Initial Production (LRIP) lots (-$1,121.3 million).  
There were additional decreases to correct cost allocations between the aircraft and engine 
subprograms that were established in the December 2011 SAR (-$981.0 million), lower 
estimates of required risk for initial spares (-$698.3 million), other support reductions due to 
maturation of the technical baseline and further definition of customer requirements and Service 
beddown plans (-$1,032.9 million).  These decreases were partially offset by the application of 
revised escalation indices (+$7,016.4 million). 
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F-35 Engine – Subprogram costs increased $442.1 million (+0.7%) from $63,856.6 million to 
$64,298.7 million, due primarily to revised escalation indices (+$1,301.3 million), correction of 
cost allocations between the aircraft and engine subprograms (+$981.0 million), and a lower 
near-term ramp that extended completion from FY 2029 to FY 2032 (+$230.7 million).  These 
increases were partially offset by revised estimates to incorporate the latest actual costs from 
early LRIP lots (-$848.8 million), outyear offsets of new escalation indices (-$865.2 million), 
and lower estimates of required risk for initial spares (-$362.9 million).   

 
* Note:  Quantity changes are estimated based on the original SAR baseline cost-quantity relationship.  Cost changes 
since the original baseline are separately categorized as schedule, engineering, or estimating "allocations."  The total 
impact of a quantity change is the identified "quantity" change plus all associated "allocations." 
 

 



Program Base 
Year

Baseline 
Type

Base-Year 
Dollars

Then-Year 
Dollars

Quantity Base-Year 
Dollars

Then-Year 
Dollars

Quantity Base-Year 
Dollars

Then-Year 
Dollars

Quantity Base-Year 
Dollars

Then-Year 
Dollars

Army:
AH-64E New Build 2010 PdE 2,307.0 2,510.4 56 -345.6 -25.9 - 1,961.4 2,484.5 56 -15.0 -0.8
AH-64E Remanufacture 2010 PdE 10,468.7 11,896.6 639 1,102.0 1,863.6 - 11,570.7 13,760.2 639 10.5 15.7
AMF JTRS 2008 DE 7,758.6 9,034.3 27,102 -4,517.3 -5,274.4 -11,450 3,241.3 3,759.9 15,652 -38.3 -38.3
CH-47F 2005 PdE 10,614.8 12,147.4 512 1,900.8 2,239.6 20 12,515.6 14,387.0 532 13.5 13.7
Excalibur 2007 PdE 1,654.6 1,679.0 7,474 8.5 18.8 378 1,663.1 1,697.8 7,852 -1.8 -1.2
FMTV 1996 PdE 11,594.2 18,921.3 85,488 2,322.9 -2,223.6 -5,260 13,917.1 16,697.7 80,228 24.9 -6.3
GMLRS/GMLRS AW 2003 PdE 9,780.2 11,848.9 140,239 -4,591.2 -5,155.0 -96,303 5,189.0 6,693.9 43,936 29.4 114.4
IAMD 2009 DE 4,856.6 5,791.6 296 473.2 583.6 151 5,329.8 6,375.2 447 -15.8 -18.8
JLENS 2005 DE 5,850.0 7,151.0 16 -3,528.6 -4,505.2 -14 2,321.4 2,645.8 2 -21.8 -21.5
JTN 2002 DE 812.9 914.4 - 968.2 1,169.9 - 1,781.1 2,084.3 - 119.1 127.9
JTRS HMS 2011 PdE 8,242.6 9,201.0 270,951 194.7 990.1 251 8,437.3 10,191.1 271,202 2.4 10.8
LUH 2006 PdE 1,638.3 1,883.0 322 -11.4 -73.7 -7 1,626.9 1,809.3 315 1.7 -1.8
MQ-1C Gray Eagle 2010 PdE 5,252.0 5,549.0 31 -669.3 -660.1 - 4,582.7 4,888.9 31 -12.7 -11.9
PAC-3 2002 PdE 9,084.0 9,205.8 1,159 1,282.6 1,801.5 195 10,366.6 11,007.3 1,354 5.3 8.2
Patriot/MEADS CAP - Fire Unit 2004 DE 16,530.5 21,839.4 48 -13,784.6 -18,674.3 -48 2,745.9 3,165.1 - -64.1 -65.9
Patriot/MEADS CAP - Missile 2004 DE 6,220.9 8,056.0 1,528 567.0 1,610.9 - 6,787.9 9,666.9 1,528 9.1 20.0
PIM 2011 DE 6,641.0 7,827.1 582 -97.8 77.1 - 6,543.2 7,904.2 582 -1.5 1.0
UH-60M Black Hawk 2005 PdE 16,801.7 20,847.1 1,235 3,530.7 4,846.7 140 20,332.4 25,693.8 1,375 6.3 6.4
WIN-T Inc 2 2010 PdE 4,686.0 4,996.9 2,216 -14.7 140.5 -60 4,671.3 5,137.4 2,156 1.5 5.6
WIN-T Inc 3 2009 DE 15,807.9 18,813.2 3,482 -1,653.5 -923.1 31 14,154.4 17,890.1 3,513 -11.3 -6.2
Subtotal 156,602.5 190,113.4 -16,863.4 -22,173.0 139,739.1 167,940.4 41.4 151.1
Navy:
AGM-88E AARGM 2003 PdE 1,528.5 1,861.4 1,919 112.3 151.6 - 1,640.8 2,013.0 1,919 7.3 8.1
AIM-9X Blk II 2011 PdE 3,967.3 4,856.1 6,000 -386.4 -520.4 - 3,580.9 4,335.7 6,000 -9.7 -10.7
CEC 2002 PdE 4,123.3 4,310.7 272 203.2 385.9 -20 4,326.5 4,696.6 252 11.8 18.1
CH-53K 2006 DE 14,980.9 18,766.3 156 6,359.8 9,758.1 44 21,340.7 28,524.4 200 23.3 30.4
CVN 78 - CVN 78 2000 DE 27,725.6 34,900.4 3 -2,326.6 4,874.7 - 25,399.0 39,775.1 3 -8.4 14.0
CVN 78 - EMALS 2000 DE 975.6 1,181.7 3 1,247.2 2,172.4 - 2,222.8 3,354.1 3 127.8 183.8
DDG 1000 2005 DE 31,547.9 36,296.3 10 -13,191.4 -15,082.1 -7 18,356.5 21,214.2 3 8.6 23.3
DDG 51 1987 PdE 16,953.7 20,117.5 23 43,625.6 71,116.9 54 60,579.3 91,234.4 77 22.3 24.4
E-2D AHE 2009 PdE 17,468.6 19,031.4 75 804.5 1,424.4 - 18,273.1 20,455.8 75 4.6 7.5
EA-18G 2004 PdE 7,530.8 8,636.4 84 3,573.7 4,447.8 51 11,104.5 13,084.2 135 4.0 4.5
F/A-18E/F 2000 PdE 38,884.7 41,637.3 458 6,891.0 8,421.3 94 45,775.7 50,058.6 552 5.2 5.4
G/ATOR 2012 DE 2,987.3 3,325.9 57 -778.1 -912.1 -12 2,209.2 2,413.8 45 -15.6 -15.7

Baseline Estimate Changes To Date Current Estimate

December 2012 SAR
Program Acquisition Cost Summary  (Dollars in Millions)

% Change To Date 
Adjusted for Qty
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Program Base 
Year

Baseline 
Type

Base-Year 
Dollars

Then-Year 
Dollars

Quantity Base-Year 
Dollars

Then-Year 
Dollars

Quantity Base-Year 
Dollars

Then-Year 
Dollars

Quantity Base-Year 
Dollars

Then-Year 
Dollars

Baseline Estimate Changes To Date Current Estimate

December 2012 SAR
Program Acquisition Cost Summary  (Dollars in Millions)

% Change To Date 
Adjusted for Qty

H-1 Upgrades 2008 PdE 11,203.4 12,186.8 353 499.3 537.6 - 11,702.7 12,724.4 353 4.5 4.4
IDECM - IDECM Blocks 2/3 2008 PdE 1,410.9 1,535.2 12,809 145.1 315.3 -4 1,556.0 1,850.5 12,805 11.1 21.4
IDECM - IDECM Block 4 2008 DE 660.7 746.1 160 119.0 148.7 30 779.7 894.8 190 8.3 9.7
JHSV 2008 DE 3,460.0 3,892.3 18 -1,508.1 -1,714.0 -8 1,951.9 2,178.3 10 -8.8 -4.6
JPALS Inc 1A 2008 DE 963.2 1,031.9 37 53.9 70.9 - 1,017.1 1,102.8 37 4.8 5.9
JSOW - BASELINE/BLU-108 1990 PdE 3,566.3 4,898.7 16,124 -2,089.2 -3,023.9 -12,790 1,477.1 1,874.8 3,334 -2.0 10.7
JSOW - UNITARY 1990 PdE 1,977.8 2,974.8 7,000 147.3 395.9 - 2,125.1 3,370.7 7,000 7.4 13.3
KC-130J 2010 PdE 9,233.9 9,881.8 104 -117.0 647.1 - 9,116.9 10,528.9 104 -1.3 6.5
LCS 2010 DE 32,011.0 37,438.8 55 -4,215.0 -3,483.3 -3 27,796.0 33,955.5 52 -8.8 -3.0
LHA 6 2006 DE 2,877.4 3,093.5 1 5,820.0 8,225.9 2 8,697.4 11,319.4 3 -3.6 3.1
LPD 17 1996 DE 9,018.1 10,761.8 12 5,202.5 8,080.5 -1 14,220.6 18,842.3 11 84.9 103.0
MH-60R 2006 PdE 10,627.0 11,424.7 254 1,725.4 2,037.0 26 12,352.4 13,461.7 280 9.8 10.7
MH-60S 1998 PdE 5,270.1 6,093.8 237 1,279.4 1,798.0 38 6,549.5 7,891.8 275 12.1 15.0
MIDS 2003 PdE 1,824.8 1,818.9 2,964 1,206.2 1,517.3 3,269 3,031.0 3,336.2 6,233 11.4 13.3
MQ-4C Triton 2008 DE 12,224.5 15,172.3 70 28.9 95.9 - 12,253.4 15,268.2 70 0.2 0.6
MUOS 2004 PdE 5,768.9 6,810.6 6 276.7 323.2 - 6,045.6 7,133.8 6 4.8 4.7
NMT 2002 PdE 1,517.9 1,853.0 304 7.9 49.9 -26 1,525.8 1,902.9 278 4.4 7.1
P-8A 2010 PdE 32,345.9 34,500.7 122 -561.1 434.3 - 31,784.8 34,935.0 122 -1.7 1.3
RMS 2006 DE 1,279.6 1,449.4 54 -21.0 - - 1,258.6 1,449.4 54 -1.6 0.0
SM-6 2004 PdE 5,281.1 6,597.2 1,200 1,978.0 3,178.3 600 7,259.1 9,775.5 1,800 3.1 6.1
SSC 2011 DE 3,925.6 4,731.1 73 -98.5 33.5 - 3,827.1 4,764.6 73 -2.5 0.7
SSN 774 1995 PdE 64,353.6 93,207.3 30 -3,815.3 -1,359.9 - 60,538.3 91,847.4 30 -5.9 -1.5
Tactical Tomahawk 1999 PdE 2,977.3 3,290.3 2,790 2,659.2 3,818.7 2,171 5,636.5 7,109.0 4,961 30.0 36.4
Trident II Missile 1983 PdE 26,556.3 35,518.5 845 985.4 5,987.6 -284 27,541.7 41,506.1 561 21.9 44.1
V-22 2005 PdE 50,250.4 53,253.4 458 371.1 1,808.4 1 50,621.5 55,061.8 459 0.6 3.3
VTUAV 2006 PdE 2,366.4 2,787.1 177 52.1 369.7 -2 2,418.5 3,156.8 175 2.2 13.3
Subtotal 471,626.3 561,871.4 56,267.0 116,531.1 527,893.3 678,402.5 366.6 618.6
Air Force:
AEHF - AEHF SV 1-4 2002 PdE 5,800.7 6,085.7 3 3,414.4 4,327.0 1 9,215.1 10,412.7 4 39.9 48.1
AEHF - AEHF SV 5-6 2002 PdE 2,715.1 3,488.2 2 -459.3 -510.4 - 2,255.8 2,977.8 2 -16.9 -14.6
AMRAAM 1992 PdE 12,278.2 13,112.4 15,450 3,942.6 7,020.6 803 16,220.8 20,133.0 16,253 27.0 45.5
B-2 EHF Inc 1 2012 PdE 579.2 566.7 20 -8.3 -7.0 - 570.9 559.7 20 -1.4 -1.2
C-130J 1996 PdE 730.7 839.7 11 11,316.0 14,699.6 157 12,046.7 15,539.3 168 29.2 29.7
C-5 RERP 2008 PdE 7,146.6 7,694.1 52 -215.4 -293.3 - 6,931.2 7,400.8 52 -3.0 -3.8
EELV 2012 DE/PdE 17,583.6 17,347.8 181 43,859.9 53,337.3 -29 61,443.5 70,685.1 152 201.7 206.6
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Program Base 
Year

Baseline 
Type

Base-Year 
Dollars

Then-Year 
Dollars

Quantity Base-Year 
Dollars

Then-Year 
Dollars

Quantity Base-Year 
Dollars

Then-Year 
Dollars

Quantity Base-Year 
Dollars

Then-Year 
Dollars

Baseline Estimate Changes To Date Current Estimate

December 2012 SAR
Program Acquisition Cost Summary  (Dollars in Millions)

% Change To Date 
Adjusted for Qty

FAB-T 2002 DE 2,642.3 3,167.4 216 996.2 1,507.2 30 3,638.5 4,674.6 246 30.4 39.1
GBS 1997 DE 451.4 497.1 346 499.4 610.0 1,580 950.8 1,107.1 1,926 17.3 19.1
GPS III 2010 PdE 4,142.9 4,269.8 8 -91.6 -19.0 - 4,051.3 4,250.8 8 -2.2 -0.4
HC/MC-130 Recap 2009 PdE 8,078.1 8,745.3 74 4,583.5 6,062.3 57 12,661.6 14,807.6 131 -5.0 -1.7
JASSM - JASSM Baseline 2010 PdE 2,890.5 2,679.7 2,940 163.8 234.4 -900 3,054.3 2,914.1 2,040 27.9 44.2
JASSM - JASSM-ER 2010 PdE 2,195.0 2,301.4 2,507 1,437.4 2,102.7 471 3,632.4 4,404.1 2,978 40.9 57.1
JDAM 1995 PdE 2,300.3 2,606.7 89,065 3,044.9 3,835.1 152,825 5,345.2 6,441.8 241,890 27.1 27.9
JPATS 2002 PdE 4,529.0 5,041.1 783 198.0 260.1 -31 4,727.0 5,301.2 752 8.1 9.5
KC-46A 2011 DE 43,518.2 51,700.2 179 -1,483.2 -58.1 - 42,035.0 51,642.1 179 -3.4 -0.1
MQ-9 Reaper 2008 PdE 10,751.3 11,834.8 391 744.1 1,483.4 13 11,495.4 13,318.2 404 5.3 10.6
NAS 2005 PdE 1,373.2 1,421.1 93 20.9 25.7 -5 1,394.1 1,446.8 88 4.5 5.3
NAVSTAR GPS - SPACE & CONTROL 2000 PdE 5,015.6 5,120.9 33 1,183.3 1,456.2 - 6,198.9 6,577.1 33 23.1 28.5
NAVSTAR GPS - USER EQUIPMENT 2000 PdE 797.8 874.4 - 440.0 544.3 - 1,237.8 1,418.7 - 55.2 62.2
RQ-4A/B Global Hawk 2000 DE 4,350.3 5,394.0 63 3,224.4 3,615.3 -18 7,574.7 9,009.3 45 92.1 88.3
SBIRS High - Baseline (GEO 1-4, HEO 1-
2, and Ground)

1995 DE 3,679.5 4,147.3 5 7,420.1 9,582.3 -1 11,099.6 13,729.6 4 212.6 243.7

SBIRS High - Block Buy (GEO 5-6) 1995 PdE 2,681.6 3,865.4 2 -86.1 3.9 - 2,595.5 3,869.3 2 -3.2 0.1
SDB II 2010 DE 4,577.5 5,210.4 17,163 -1,024.2 -1,025.0 - 3,553.3 4,185.4 17,163 -22.4 -19.7
WGS 2010 PdE 3,610.6 3,539.7 7 234.4 282.9 1 3,845.0 3,822.6 8 -3.7 -3.1
Subtotal 154,419.2 171,551.3 83,355.2 109,077.5 237,774.4 280,628.8 781.0 920.8
DoD:
BMDS PE 44,740.1 47,217.1 - 30,697.6 38,083.8 - 111,301.5 132,146.7 - 38.1 40.5
Chem Demil-ACWA 2011 DE 9,980.8 10,617.1 3,136 -70.5 36.3 - 9,910.3 10,653.4 3,136 -0.7 0.3
F-35 - F-35 Engine 2012 DE 54,028.1 63,856.6 2,457 -536.4 442.1 - 53,491.7 64,298.7 2,457 -1.0 0.7
F-35 - F-35 Aircraft 2012 DE 276,483.0 331,855.2 2,457 -10,548.7 -4,942.4 - 265,934.3 326,912.8 2,457 -3.8 -1.5
Subtotal 385,232.0 453,546.0 19,542.0 33,619.8 440,637.8 534,011.6 32.6 40.0
Grand Total 1,167,880.0 1,377,082.1 142,300.8 237,055.4 1,346,044.6 1,660,983.3 1,221.5 1,730.5
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Program Base 
Year

This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This 
Qtr

To Date This Qtr To Date This Qtr To Date

Army Subtotal:

AH-64E New Build 2010 -88.5 -0.2 -4.0 -3.9 - - 95.8 -412.4 - - 52.0 70.9 55.3 -345.6

AH-64E Remanufacture 2010 - - - - - - 911.0 753.1 - - 410.3 348.9 1,321.3 1,102.0

AMF JTRS 2008 679.7 -2,504.2 30.9 25.9 - 12.1 -588.3 -2,290.9 - - -520.0 239.8 -397.7 -4,517.3

CH-47F 2005 - 417.0 - -42.0 - 177.4 7.2 1,201.3 - - 33.8 147.1 41.0 1,900.8

Excalibur 2007 20.2 39.2 - -3.3 11.1 11.1 -13.5 -37.1 - - -1.2 -1.4 16.6 8.5

FMTV 1996 -17.8 -452.7 3.3 90.3 -7.2 2,101.8 -30.3 786.8 - - -4.9 -203.3 -56.9 2,322.9

GMLRS/GMLRS AW 2003 - -5,770.7 - 249.9 - 8.5 144.0 911.2 - - 0.3 9.9 144.3 -4,591.2

IAMD 2009 -9.2 1,469.7 - - - 148.7 -191.9 -395.7 - - -32.0 -749.5 -233.1 473.2

JLENS 2005 - -2,881.6 - -51.7 - - 12.7 -3.3 - - - -592.0 12.7 -3,528.6

JTN 2002 - - - - - 648.1 66.6 320.1 - - - - 66.6 968.2

JTRS HMS 2011 - - - - - - 417.5 273.1 - - -200.4 -78.4 217.1 194.7

LUH 2006 -148.4 -37.9 0.3 20.2 -1.8 72.6 -6.3 -87.7 - - -10.8 21.4 -167.0 -11.4

MQ-1C Gray Eagle 2010 - - - - 116.0 14.6 -86.8 -639.8 - - 64.4 -44.1 93.6 -669.3

PAC-3 2002 179.4 759.3 9.8 110.6 - - -28.2 412.7 - - - - 161.0 1,282.6

Patriot/MEADS CAP - Fire Unit 2004 - -8,875.5 - -148.0 - - -12.9 -2,580.9 - - - -2,180.2 -12.9 -13,784.6

Patriot/MEADS CAP - Missile 2004 - - - 48.6 - - -61.0 543.0 - - -20.7 -24.6 -81.7 567.0

PIM 2011 - - - - - - -81.2 -91.3 - - -5.8 -6.5 -87.0 -97.8

UH-60M Black Hawk 2005 - 2,330.0 - 146.6 - 538.8 -2,540.2 37.5 - - 13.4 477.8 -2,526.8 3,530.7

WIN-T Inc 2 2010 -964.6 -85.5 3.5 3.5 -169.8 -169.8 64.6 -13.7 - - -170.0 250.8 -1,236.3 -14.7

WIN-T Inc 3 2009 1,024.3 155.3 26.6 13.1 -267.5 -2,117.5 256.0 -1,130.0 - - 1,087.4 1,425.6 2,126.8 -1,653.5

Subtotal 675.1 -15,437.8 70.4 459.8 -319.2 1,446.4 -1,665.2 -2,444.0 - - 695.8 -887.8 -543.1 -16,863.4

Navy Subtotal:

AGM-88E AARGM 2003 - - - 19.1 - 25.1 17.8 105.1 - - -24.0 -37.0 -6.2 112.3

AIM-9X Blk II 2011 - - -254.4 -303.1 - -7.4 17.0 -33.1 - - -31.6 -42.8 -269.0 -386.4

CEC 2002 -64.3 -254.4 50.7 74.0 22.6 326.0 -32.8 192.1 - - -43.2 -134.5 -67.0 203.2

CH-53K 2006 - 2,326.4 27.0 1,011.8 21.5 21.5 1,742.2 2,892.1 - - -823.5 108.0 967.2 6,359.8

CVN 78 - CVN 78 2000 - - - 120.2 21.2 -164.7 -174.7 -2,282.1 - - - - -153.5 -2,326.6

CVN 78 - EMALS 2000 -68.7 1,247.2 -68.7 1,247.2

DDG 1000 2005 - -14,646.0 - 63.8 - 15.9 43.8 1,374.9 - - - - 43.8 -13,191.4

DDG 51 1987 1,141.0 32,585.9 43.1 406.9 367.9 3,455.2 -210.7 7,177.6 - - - - 1,341.3 43,625.6

E-2D AHE 2009 - - - 519.8 337.4 681.5 -748.5 -659.4 - - -28.0 262.6 -439.1 804.5

EA-18G 2004 1,368.6 3,143.3 -2.5 -3.5 - - -56.9 -151.0 - - 231.8 584.9 1,541.0 3,573.7

F/A-18E/F 2000 -795.1 4,626.8 - 998.1 - 227.2 -75.8 -1,023.7 - - 93.7 2,062.6 -777.2 6,891.0

Distribution of Cost Changes (Base-Year Dollars in Millions)
As of December 31, 2012

Cost Changes Between the Baseline and Current Estimate

Quantity Schedule Engineering Estimating Other Support Total
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Program Base 
Year

This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This 
Qtr

To Date This Qtr To Date This Qtr To Date

Distribution of Cost Changes (Base-Year Dollars in Millions)
As of December 31, 2012

Cost Changes Between the Baseline and Current Estimate

Quantity Schedule Engineering Estimating Other Support Total

G/ATOR 2012 -369.7 -369.7 -0.1 -0.1 - - -351.6 -355.1 - - -53.0 -53.2 -774.4 -778.1

H-1 Upgrades 2008 - - - -138.9 - 83.6 -224.2 463.5 - - -1.6 91.1 -225.8 499.3

IDECM - IDECM Blocks 2/3 2008 - -10.5 9.8 87.1 - - 77.7 36.3 - - -6.6 32.2 80.9 145.1

IDECM - IDECM Block 4 2008 - 59.5 - 27.3 - 57.9 -50.5 -62.2 - - 33.9 36.5 -16.6 119.0

JHSV 2008 - -1,320.0 - -10.9 - - 3.0 -35.9 - - -31.0 -141.3 -28.0 -1,508.1

JPALS Inc 1A 2008 6.0 6.9 7.8 7.8 71.6 71.6 -5.4 -66.2 - - -0.4 33.8 79.6 53.9

JSOW - BASELINE/BLU-108 1990 - -2,059.3 2.5 8.4 - 76.6 -6.3 -101.7 - - 0.3 -13.2 -3.5 -2,089.2

JSOW - UNITARY 1990 - - - 53.4 - 409.1 -37.4 -324.8 - - 17.6 9.6 -19.8 147.3

KC-130J 2010 - - 79.4 367.5 - - -106.8 -507.6 - - -174.9 23.1 -202.3 -117.0

LCS 2010 -1,522.3 -1,522.3 -333.0 -335.4 - - -1,026.2 -2,357.3 - - - - -2,881.5 -4,215.0

LHA 6 2006 - 6,142.3 - -33.3 - - -244.0 -538.7 - 249.7 - - -244.0 5,820.0

LPD 17 1996 - -1,325.1 -1.3 413.6 - - -47.4 4,582.0 - 1,532.0 - - -48.7 5,202.5

MH-60R 2006 -275.0 625.5 -3.2 49.4 127.7 347.9 -579.2 706.5 - - 0.3 -3.9 -729.4 1,725.4

MH-60S 1998 - 572.5 - 121.8 -80.3 -85.0 -37.3 430.0 - - 37.9 240.1 -79.7 1,279.4

MIDS 2003 278.8 895.7 -6.2 -9.0 -11.9 531.2 -41.3 -276.2 - - 11.5 64.5 230.9 1,206.2

MQ-4C Triton 2008 - - 132.4 168.7 19.2 19.2 140.3 125.5 - - -282.4 -284.5 9.5 28.9

MUOS 2004 - - - 2.5 31.5 31.5 12.5 242.7 - - - - 44.0 276.7

NMT 2002 - -55.9 - -0.7 - - -7.9 64.5 - - - - -7.9 7.9

P-8A 2010 - - 80.4 226.9 94.0 -133.2 -418.2 -252.6 - - 207.3 -402.2 -36.5 -561.1

RMS 2006 - - - - - - -5.5 -18.4 - - -1.4 -2.6 -6.9 -21.0

SM-6 2004 1,761.1 1,761.1 23.9 20.4 - - 88.6 -56.3 - - 273.6 252.8 2,147.2 1,978.0

SSC 2011 - - - - - - -96.6 -96.6 - - -1.9 -1.9 -98.5 -98.5

SSN 774 1995 - - -877.2 -747.5 - 556.6 -783.1 -3,478.9 - - 13.2 -145.5 -1,647.1 -3,815.3

Tactical Tomahawk 1999 - 1,357.4 - 274.3 56.5 89.1 -144.3 878.8 - - 2.2 59.6 -85.6 2,659.2

Trident II Missile 1983 - -3,970.8 30.9 29.2 - 55.9 235.1 3,785.0 - - 23.5 1,086.1 289.5 985.4

V-22 2005 - 59.1 568.6 1,096.8 73.3 230.4 -6.9 -1,444.6 - - 4.3 429.4 639.3 371.1

VTUAV 2006 - - - -2.5 - 0.2 -49.5 -120.3 - - 126.6 174.7 77.1 52.1

Subtotal 1,529.1 28,628.4 -421.4 4,583.9 1,152.2 6,922.9 -3,259.7 10,061.1 - 1,781.7 -425.8 4,289.0 -1,425.6 56,267.0

Air Force Subtotal:

AEHF - AEHF SV 1-4 2002 - 784.9 - 1,091.3 - 77.0 356.3 1,461.2 - - - - 356.3 3,414.4

AEHF - AEHF SV 5-6 2002 -459.3 -459.3 -459.3 -459.3

AMRAAM 1992 5.2 491.5 -223.8 1,155.0 0.3 882.0 62.2 1,036.5 - - 1.0 377.6 -155.1 3,942.6

B-2 EHF Inc 1 2012 - - - - - - -8.0 -8.0 - - -0.3 -0.3 -8.3 -8.3

C-130J 1996 - 8,590.0 0.3 -267.1 - 126.2 276.6 915.9 - - -514.2 1,951.0 -237.3 11,316.0
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Program Base 
Year

This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This 
Qtr

To Date This Qtr To Date This Qtr To Date
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Cost Changes Between the Baseline and Current Estimate

Quantity Schedule Engineering Estimating Other Support Total

C-5 RERP 2008 - - - - - - -163.0 -134.6 - - 84.6 -80.8 -78.4 -215.4

EELV 2012 12,637.1 2,785.2 - -1,011.9 - 241.8 14,335.9 41,828.7 - 16.1 - - 26,973.0 43,859.9

FAB-T 2002 - 147.2 - 0.6 - 145.8 -20.1 520.6 - - -31.8 182.0 -51.9 996.2

GBS 1997 40.1 359.0 -33.9 60.7 -34.2 119.2 54.7 -59.4 - - -1.0 19.9 25.7 499.4

GPS III 2010 - - - - - - -98.8 -231.9 - - 140.3 140.3 41.5 -91.6

HC/MC-130 Recap 2009 803.5 5,247.2 - -104.5 - - -778.8 -1,327.3 - - 327.8 768.1 352.5 4,583.5

JASSM - JASSM Baseline 2010 -252.9 -501.6 -113.9 -113.9 -40.5 81.3 34.8 366.2 - - -162.6 331.8 -535.1 163.8

JASSM - JASSM-ER 2010 332.0 382.4 -9.3 -16.5 22.0 215.4 -30.5 534.3 - - 140.9 321.8 455.1 1,437.4

JDAM 1995 120.6 1,906.1 -1.1 -2.5 - 12.5 18.5 875.7 - - 11.4 253.1 149.4 3,044.9

JPATS 2002 -30.7 -158.0 -0.3 8.4 -1.7 330.8 -3.9 16.1 - 41.1 -3.3 -40.4 -39.9 198.0

KC-46A 2011 - - - -53.1 - - -1,060.2 -1,201.1 - - -116.4 -229.0 -1,176.6 -1,483.2

MQ-9 Reaper 2008 - 167.5 - -0.7 456.1 537.5 -774.8 -945.7 - - 277.6 985.5 -41.1 744.1

NAS 2005 -31.2 -38.5 -0.8 10.9 - - 9.3 90.7 - - -1.9 -42.2 -24.6 20.9

NAVSTAR GPS - SPACE & CONTROL 2000 - 20.0 - - - 392.3 9.7 416.5 - - -17.4 354.5 -7.7 1,183.3

NAVSTAR GPS - USER EQUIPMENT 2000 - - - - - 274.6 9.4 419.7 - - - -254.3 9.4 440.0

RQ-4A/B Global Hawk 2000 - -406.8 - 55.1 - 2,165.4 -201.3 778.5 - - -80.5 632.2 -281.8 3,224.4

SBIRS High - Baseline (GEO 1-4, HEO 1-2, 
and Ground)

1995 - -128.4 - 416.6 - 453.8 3.9 6,314.9 - - -62.1 363.2 -58.2 7,420.1

SBIRS High - Block Buy (GEO 5-6) 1995 -14.7 -14.7 -71.4 -71.4 -86.1 -86.1

SDB II 2010 - - -20.2 -20.2 - - -70.1 -949.7 - - -10.6 -54.3 -100.9 -1,024.2

WGS 2010 - 383.0 - - - - -48.6 -148.4 - - -0.1 -0.2 -48.7 234.4

Subtotal 13,623.7 20,030.7 -403.0 1,208.2 402.0 6,055.6 11,439.2 50,095.4 - 57.2 -90.0 5,908.1 24,971.9 83,355.2

DoD:

BMDS 2002 - - - -1,508.5 -1,409.9 39,929.1 275.8 -7,723.0 - - - - -1,134.1 30,697.6

Chem Demil-ACWA 2011 - - - - - - -70.5 -70.5 - - - - -70.5 -70.5

F-35 - F-35 Engine 2012 - - - - - - -201.0 -201.0 - - -335.4 -335.4 -536.4 -536.4

F-35 - F-35 Aircraft 2012 - - - - - - -8,811.5 -8,811.5 - - -1,737.2 -1,737.2 -10,548.7 -10,548.7

Subtotal - - - -1,508.5 -1,409.9 39,929.1 -8,807.2 -16,806.0 - - -2,072.6 -2,072.6 -12,289.7 19,542.0

Grand Total 15,827.9 33,221.3 -754.0 4,743.4 -174.9 54,354.0 -2,292.9 40,906.5 - 1,838.9 -1,892.6 7,236.7 10,713.5 142,300.8
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Program This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date

Army Subtotal:

AH-64E New Build 33.4 68.8 -111.2 -7.0 181.6 238.0 - - 120.1 -455.8 - - 104.8 130.1 328.7 -25.9

AH-64E Remanufacture 194.1 397.6 - - -98.0 43.5 - - 1,199.8 979.9 - - 496.0 442.6 1,791.9 1,863.6

AMF JTRS 46.1 -16.7 945.7 -2,942.4 72.7 208.6 - 13.5 -797.1 -2,809.1 - - -661.9 271.7 -394.5 -5,274.4

CH-47F 77.0 41.1 - 502.9 - -345.1 - 218.0 9.5 1,656.1 - - 43.8 166.6 130.3 2,239.6

Excalibur 2.6 9.6 23.8 40.0 -0.4 -0.4 12.8 12.8 -16.3 -41.7 - - -1.4 -1.5 21.1 18.8

FMTV 13.7 -2,703.0 -25.2 -1,102.6 5.6 -1,927.2 -10.2 2,866.7 -45.0 1,038.1 - - -6.9 -395.6 -68.0 -2,223.6

GMLRS/GMLRS AW 47.8 625.1 - -8,726.7 26.9 1,420.3 - 10.8 206.8 1,503.8 - - 0.9 11.7 282.4 -5,155.0

IAMD 134.3 249.7 -10.8 2,057.8 -133.3 -264.1 - 170.6 -259.8 -648.5 - - -49.6 -981.9 -319.2 583.6

JLENS 5.2 -0.3 - -3,778.9 - 63.2 - -2.1 20.1 -38.1 - - - -749.0 25.3 -4,505.2

JTN 7.3 32.7 - - - - - 725.3 84.4 411.9 - - - - 91.7 1,169.9

JTRS HMS 117.0 254.0 - - 445.2 437.5 - - 462.7 301.6 - - -138.3 -3.0 886.6 990.1

LUH 8.0 -26.2 -180.3 -41.0 0.3 -16.7 -2.1 82.8 -7.7 -94.0 - - -13.6 21.4 -195.4 -73.7

MQ-1C Gray Eagle 28.7 83.5 - - 0.7 0.7 139.4 25.1 -98.5 -731.6 - - 73.3 -37.8 143.6 -660.1

PAC-3 11.9 196.9 232.9 964.6 -3.2 105.6 - - -31.2 534.4 - - - - 210.4 1,801.5

Patriot/MEADS CAP - Fire Unit 3.7 -66.4 - -12,555.5 - -86.5 - - -15.7 -2,923.8 - - - -3,042.1 -12.0 -18,674.3

Patriot/MEADS CAP - Missile 143.9 344.4 - - -129.5 634.8 - - -80.1 620.0 - - -42.5 11.7 -108.2 1,610.9

PIM 112.0 201.8 - - - - - - -99.4 -116.5 - - -7.7 -8.2 4.9 77.1

UH-60M Black Hawk 394.0 66.7 - 3,291.3 -123.7 345.1 - 655.1 -3,447.1 -112.3 - - 10.0 600.8 -3,166.8 4,846.7

WIN-T Inc 2 83.2 168.6 -1,115.8 -132.4 6.0 -5.1 -176.1 -176.1 73.0 -6.6 - - -194.2 292.1 -1,323.9 140.5

WIN-T Inc 3 302.4 380.9 1,390.6 267.7 63.6 310.5 -357.2 -2,547.2 379.6 -1,346.9 - - 1,655.6 2,011.9 3,434.6 -923.1

Subtotal 1,766.3 308.8 1,149.7 -22,162.2 314.5 1,162.7 -393.4 2,055.3 -2,341.9 -2,279.1 - - 1,268.3 -1,258.5 1,763.5 -22,173.0

Navy Subtotal:

AGM-88E AARGM 17.4 -6.4 - - -1.2 36.6 - 29.6 24.2 143.2 - - -33.1 -51.4 7.3 151.6

AIM-9X Blk II 110.5 180.0 - - -476.4 -575.6 - -7.8 8.1 -57.4 - - -44.8 -59.6 -402.6 -520.4

CEC 20.0 93.4 -89.3 -333.7 69.9 191.6 31.7 360.7 -48.4 107.9 - - -61.6 -34.0 -77.7 385.9

CH-53K 539.8 282.2 - 3,108.9 29.1 2,350.6 28.1 28.1 2,488.7 3,701.4 - - -1,188.1 286.9 1,897.6 9,758.1

CVN 78 - CVN 78 902.0 6,233.8 - - - 839.5 71.4 -81.2 -313.4 -2,117.4 - - - - 660.0 4,874.7

CVN 78 - EMALS 79.2 480.6 -138.5 1,691.8 -59.3 2,172.4

DDG 1000 124.9 1,814.7 - -19,092.9 - 57.7 - 66.2 59.6 2,072.2 - - - - 184.5 -15,082.1

DDG 51 738.1 -3,461.6 2,686.5 53,202.1 101.0 1,673.6 777.1 6,239.8 -405.9 13,463.0 - - - - 3,896.8 71,116.9

E-2D AHE 277.8 337.0 - - 6.8 761.0 399.3 780.4 -921.4 -792.6 - - -43.9 338.6 -281.4 1,424.4

EA-18G 46.8 26.5 1,752.1 3,882.6 -3.2 -5.8 - - -70.9 -181.6 - - 299.1 726.1 2,023.9 4,447.8

F/A-18E/F 107.0 253.9 -1,076.1 5,866.5 - 1,109.4 - 258.3 -98.8 -1,390.9 - - 127.8 2,324.1 -940.1 8,421.3

G/ATOR 27.7 32.1 -464.0 -464.0 -9.4 -9.4 - - -401.3 -405.7 - - -65.1 -65.1 -912.1 -912.1

Estimating Other Support Total

Distribution of Cost Changes (Then-Year Dollars in Millions)
December 2012 SAR

Cost Changes Between the Baseline and Current Estimate

Economic Quantity Schedule Engineering
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Program This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date

Estimating Other Support Total

Distribution of Cost Changes (Then-Year Dollars in Millions)
December 2012 SAR

Cost Changes Between the Baseline and Current Estimate

Economic Quantity Schedule Engineering

H-1 Upgrades 135.0 -53.5 - - 4.8 -155.4 - 96.7 -257.4 546.7 - - -3.3 103.1 -120.9 537.6

IDECM - IDECM Blocks 2/3 25.1 0.9 - -11.2 49.7 232.0 - - 121.1 51.6 - - -8.6 42.0 187.3 315.3

IDECM - IDECM Block 4 12.9 0.1 - 69.8 -3.3 38.9 - 63.3 -59.8 -69.4 - - 38.9 46.0 -11.3 148.7

JHSV 30.1 83.4 - -1,608.0 - 21.9 - - 4.5 -43.4 - - -39.7 -167.9 -5.1 -1,714.0

JPALS Inc 1A 4.8 1.5 7.5 9.0 15.3 14.7 84.5 84.5 -6.1 -79.1 - - 0.8 40.3 106.8 70.9

JSOW - BASELINE/BLU-108 3.9 -30.7 - -3,204.5 8.8 404.1 - 104.0 -11.8 -276.2 - - 0.6 -20.6 1.5 -3,023.9

JSOW - UNITARY 31.0 142.4 - - 2.3 153.9 - 662.7 -67.1 -582.6 - - 31.1 19.5 -2.7 395.9

KC-130J 166.1 297.0 - - 200.5 893.1 - - -137.9 -606.7 - - -228.7 63.7 - 647.1

LCS 1,221.4 2,425.6 -2,425.9 -2,425.9 -961.7 -453.9 - - -1,318.8 -3,029.1 - - - - -3,485.0 -3,483.3

LHA 6 256.8 760.3 - 7,886.7 - 17.4 - - -340.6 -710.5 - 272.0 - - -83.8 8,225.9

LPD 17 101.1 990.0 - -1,478.1 - 915.7 - - -77.9 5,589.3 - 2,063.6 - - 23.2 8,080.5

MH-60R 102.6 31.4 -342.5 734.6 -2.8 126.3 153.5 398.2 -706.5 736.1 - - 0.1 10.4 -795.6 2,037.0

MH-60S 34.3 211.4 - 770.4 - 227.0 -109.3 -113.7 -51.7 365.4 - - 50.3 337.5 -76.4 1,798.0

MIDS 8.7 38.8 383.7 1,126.7 -7.7 -31.2 -16.9 626.7 -57.8 -325.4 - - 15.8 81.7 325.8 1,517.3

MQ-4C Triton 282.6 -164.8 - - 263.4 343.9 22.3 22.3 139.9 168.7 - - -322.3 -274.2 385.9 95.9

MUOS 33.6 -56.5 - - - 7.0 41.0 41.0 22.6 331.7 - - - - 97.2 323.2

NMT 11.6 26.5 - -76.3 0.5 0.4 - - -9.4 99.3 - - - - 2.7 49.9

P-8A 423.2 832.9 - - 209.5 449.0 111.9 -147.1 -469.6 -309.2 - - 229.4 -391.3 504.4 434.3

RMS 14.1 29.0 - - - - - - -12.1 -20.8 - -3.5 -2.0 -4.7 - -

SM-6 64.2 95.3 2,619.6 2,619.6 81.0 123.0 - - 125.1 -51.7 - - 418.6 392.1 3,308.5 3,178.3

SSC 140.1 140.1 - - 21.5 21.5 - - -125.9 -125.9 - - -2.2 -2.2 33.5 33.5

SSN 774 1,794.8 5,376.8 - - -1,845.3 -1,452.6 - 798.0 -1,390.7 -5,861.1 - - 12.4 -221.0 -1,428.8 -1,359.9

Tactical Tomahawk 46.7 147.6 - 1,920.9 1.2 354.0 80.7 123.7 -207.2 1,196.2 - - 2.7 76.3 -75.9 3,818.7

Trident II Missile 105.1 -247.5 - -6,719.1 70.0 1,883.2 - 100.8 634.4 8,356.6 - - 101.3 2,613.6 910.8 5,987.6

V-22 345.6 -17.6 - 71.8 1,008.2 2,105.1 91.5 304.7 -7.3 -1,328.0 - - 129.3 672.4 1,567.3 1,808.4

VTUAV 37.7 23.7 - - 101.1 276.0 - - -69.4 -244.4 - - 216.9 314.4 286.3 369.7

Subtotal 8,424.3 17,350.3 3,051.6 45,855.9 -1,066.4 12,944.2 1,766.8 10,839.9 -4,155.4 20,012.0 - 2,332.1 -368.3 7,196.7 7,652.6 116,531.1

Air Force Subtotal:

AEHF - AEHF SV 1-4 2.2 185.5 - 946.0 - 1,267.2 - 88.1 424.5 1,840.2 - - - - 426.7 4,327.0

AEHF - AEHF SV 5-6 107.7 107.7 - - - - - - -618.1 -618.1 - - - - -510.4 -510.4

AMRAAM 172.7 -114.5 9.7 729.2 -385.5 2,641.9 0.6 1,144.6 123.3 1,966.5 - - 4.0 652.9 -75.2 7,020.6

B-2 EHF Inc 1 1.7 1.7 - - - - - - -8.6 -8.6 - - -0.1 -0.1 -7.0 -7.0

C-130J 117.1 220.3 - 11,139.4 38.5 -506.6 - 169.1 395.2 1,281.5 - - -729.8 2,395.9 -179.0 14,699.6

C-5 RERP 53.0 -61.0 - - - - - - -183.7 -148.8 - - 95.3 -83.5 -35.4 -293.3

EELV 337.0 324.0 16,040.5 5,706.5 -26.0 -154.9 - 229.5 19,365.5 47,219.0 - 13.2 - - 35,717.0 53,337.3
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Program This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date

Estimating Other Support Total

Distribution of Cost Changes (Then-Year Dollars in Millions)
December 2012 SAR

Cost Changes Between the Baseline and Current Estimate

Economic Quantity Schedule Engineering

FAB-T 43.5 42.5 - 193.6 10.4 180.1 - 174.7 -40.4 634.6 - - -41.6 281.7 -28.1 1,507.2

GBS 2.9 -5.1 51.4 432.7 -45.8 76.9 -45.9 143.5 76.1 -62.7 - - -1.9 24.7 36.8 610.0

GPS III 25.9 68.9 - - - - - - -110.6 -254.1 - - 166.2 166.2 81.5 -19.0

HC/MC-130 Recap 204.9 380.7 1,077.6 6,318.0 44.8 -47.5 - - -942.9 -1,538.0 - - 416.4 949.1 800.8 6,062.3

JASSM - JASSM Baseline 30.9 81.6 -313.0 -658.4 -146.6 359.4 -50.1 129.3 49.2 -11.0 - - -211.9 333.5 -641.5 234.4

JASSM - JASSM-ER 84.9 191.6 436.6 501.5 -62.4 -201.6 29.0 312.9 -27.7 895.7 - - 193.2 402.6 653.6 2,102.7

JDAM 13.6 91.2 189.7 2,430.0 -11.6 -71.8 - 15.5 27.9 1,046.0 - - 18.2 324.2 237.8 3,835.1

JPATS 15.9 25.4 -39.4 -201.7 -0.4 69.7 -2.2 423.8 -3.9 -39.6 - 51.0 -4.7 -68.5 -34.7 260.1

KC-46A 1,133.8 1,773.7 - - - - - - -1,288.5 -1,520.9 - - -180.2 -310.9 -334.9 -58.1

MQ-9 Reaper 171.5 303.9 - 202.3 26.7 99.8 539.6 628.1 -850.9 -956.3 - - 343.4 1,205.6 230.3 1,483.4

NAS 1.7 2.5 -38.8 -47.6 -0.8 8.0 - - 10.9 109.4 - - -1.9 -46.6 -28.9 25.7

NAVSTAR GPS - SPACE & CONTROL 3.5 35.5 - -2.3 - 8.3 - 435.9 15.3 558.9 - - -23.1 419.9 -4.3 1,456.2

NAVSTAR GPS - USER EQUIPMENT 0.4 -1.3 - - - - - 307.4 11.9 512.3 - - - -274.1 12.3 544.3

RQ-4A/B Global Hawk 20.1 54.4 - -608.5 - 74.9 - 2,308.5 -272.1 1,010.3 - - -101.7 775.7 -353.7 3,615.3

SBIRS High - Baseline (GEO 1-4, HEO 1-
2, and Ground)

37.6 126.7 - -152.7 - 561.0 - 506.4 -43.6 8,057.0 - - -98.8 483.9 -104.8 9,582.3

SBIRS High - Block Buy 5-6 133.4 133.4 -18.1 -18.1 -111.4 -111.4 3.9 3.9

SDB II 72.0 156.8 - - -0.5 14.4 - - -84.2 -1,131.9 - - -14.4 -64.3 -27.1 -1,025.0

WGS 12.3 37.7 - 406.7 - - - - -57.9 -161.2 - - -0.2 -0.3 -45.8 282.9

Subtotal 2,800.2 4,163.8 17,414.3 27,334.7 -559.2 4,379.2 471.0 7,017.3 15,948.6 58,662.1 - 64.2 -285.0 7,456.2 35,789.9 109,077.5

DoD Subtotal:

BMDS 382.5 2,123.2 - - - -1,809.0 -1,874.3 46,925.3 367.5 -9,155.7 - - - - -1,124.3 38,083.8

Chem Demil-ACWA 125.4 125.4 - - - - - - -89.1 -89.1 - - - - 36.3 36.3

F-35 - F-35 Engine 1,301.3 1,301.3 - - 271.3 271.3 - - -637.3 -637.3 - - -493.2 -493.2 442.1 442.1

F-35 - F-35 Aircraft 7,016.4 7,016.4 - - 1,486.6 1,486.6 - - -11,664.2 -11,664.2 - - -1,781.2 -1,781.2 -4,942.4 -4,942.4

Subtotal 8,825.6 10,566.3 - - 1,757.9 -51.1 -1,874.3 46,925.3 -12,023.1 -21,546.3 - - -2,274.4 -2,274.4 -5,588.3 33,619.8

Grand Total 21,816.4 32,389.2 21,615.6 51,028.4 446.8 18,435.0 -29.9 66,837.8 -2,571.8 54,848.7 - 2,396.3 -1,659.4 11,120.0 39,617.7 237,055.4
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Program Prior Years FY 2014 FY 2015 Balance of 
Program

Total

AH-64E New Build 455.4 - - 2,029.1 2,484.5
AH-64E Remanufacture 3,153.6 884.2 995.3 8,727.1 13,760.2
AMF JTRS 1,682.4 33.2 73.4 1,970.9 3,759.9
CH-47F 10,773.8 868.6 879.5 1,865.1 14,387.0
Excalibur 1,621.7 76.1 - - 1,697.8
FMTV 16,471.0 226.0 0.4 0.3 16,697.7
GMLRS/GMLRS AW 3,038.3 306.5 305.4 3,043.7 6,693.9
IAMD 1,173.5 385.8 483.6 4,332.3 6,375.2
JLENS 2,391.9 119.4 46.6 87.9 2,645.8
JTN 1,826.3 68.1 15.6 174.3 2,084.3
JTRS HMS 2,105.8 414.7 356.0 7,314.6 10,191.1
LUH 1,728.9 80.4 - - 1,809.3
MQ-1C Gray Eagle 3,777.3 652.4 266.2 193.0 4,888.9
PAC-3 11,007.3 - - - 11,007.3
Patriot/MEADS CAP - Fire Unit 3,165.1 - - - 3,165.1
Patriot/MEADS CAP - Missile 873.2 540.4 540.5 7,712.8 9,666.9
PIM 915.0 340.8 395.1 6,253.3 7,904.2
UH-60M Black Hawk 11,089.3 1,163.0 1,169.8 12,271.7 25,693.8
WIN-T Inc 2 2,676.6 713.6 657.3 1,089.9 5,137.4
WIN-T Inc 3 1,703.0 271.3 562.2 15,353.6 17,890.1

Army Subtotal: 81,629.4 7,144.5 6,746.9 72,419.6 167,940.4

AGM-88E AARGM 983.4 111.9 126.2 791.5 2,013.0
AIM-9X Blk II 559.6 262.5 300.0 3,213.6 4,335.7
CEC 3,892.6 133.8 136.5 533.7 4,696.6
CH-53K 3,903.6 516.4 644.6 23,459.8 28,524.4
CVN 78 - CVN 78 17,659.1 1,466.9 2,604.6 18,044.5 39,775.1
CVN 78 - EMALS 1589.4 271.2 172.1 1321.4 3,354.1
DDG 1000 19,671.0 468.0 582.0 493.2 21,214.2
DDG 51 73,483.9 2,133.8 3,028.1 12,588.6 91,234.4
E-2D AHE 8,750.6 1,432.3 1,444.8 8,828.1 20,455.8
EA-18G 10,959.2 2,012.9 65.2 46.9 13,084.2
F/A-18E/F 49,814.3 244.3 - - 50,058.6
G/ATOR 679.8 185.1 167.4 1,381.5 2,413.8
H-1 Upgrades 7,376.6 822.2 818.3 3,707.3 12,724.4
IDECM - IDECM Block 4 337.3 113.3 137.2 307.0 894.8
IDECM - IDECM Blocks 2/3 856.9 21.1 22.1 950.4 1,850.5
JHSV 2,058.3 28.0 33.5 58.5 2,178.3
JPALS Inc 1A 698.3 42.0 51.4 311.1 1,102.8
JSOW - BASELINE/BLU-108 1,659.9 - - 214.9 1,874.8
JSOW - UNITARY 1,683.7 137.5 168.7 1,380.8 3,370.7
KC-130J 3,668.8 170.7 106.2 6,583.2 10,528.9
LCS 10,213.5 2,166.6 2,232.8 19,342.6 33,955.5
LHA 6 6,755.9 106.0 106.9 4,350.6 11,319.4
LPD 17 18,540.8 45.0 68.1 188.4 18,842.3
MH-60R 10,565.7 849.2 990.8 1,056.0 13,461.7
MH-60S 7,136.2 455.4 271.6 28.6 7,891.8
MIDS 2,697.7 143.2 111.0 384.3 3,336.2
MQ-4C Triton 2,918.2 506.4 1,063.9 10,779.7 15,268.2

December 2012 SAR
Program Funding Status (Then-Year Dollars in Millions)

Navy

Army
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Program Prior Years FY 2014 FY 2015 Balance of 
Program

Total

December 2012 SAR
Program Funding Status (Then-Year Dollars in Millions)

MUOS 5,819.9 59.0 261.5 993.4 7,133.8
NMT 1,093.1 220.2 279.6 310.0 1,902.9
P-8A 16,794.8 3,870.4 3,992.3 10,277.5 34,935.0
RMS 653.1 31.8 57.1 707.4 1,449.4
SM-6 2,183.9 386.9 571.3 6,633.4 9,775.5
SSC 390.3 90.0 151.5 4,132.8 4,764.6
SSN 774 55,216.2 5,519.1 7,309.8 23,802.3 91,847.4
Tactical Tomahawk 4,683.0 312.4 322.8 1,790.8 7,109.0
Trident II Missile 35,332.8 772.8 872.4 4,528.1 41,506.1
V-22 39,990.3 1,943.8 1,720.8 11,406.9 55,061.8
VTUAV 1,004.7 19.4 34.7 2,098.0 3,156.8

Navy Subtotal: 432,276.4 28,071.5 31,027.8 187,026.8 678,402.5

AEHF - AEHF SV 1-4 9,727.4 247.9 202.7 234.7 10,412.7
AEHF - AEHF SV 5-6 1,295.9 335.0 255.6 1,091.3 2,977.8
AMRAAM 12,605.0 523.5 571.6 6,432.9 20,133.0
B-2 EHF Inc 1 537.9 11.9 9.4 0.5 559.7
C-130J 9,918.2 721.6 657.1 4,242.4 15,539.3
C-5 RERP 5,912.2 1,153.9 334.7 - 7,400.8
EELV 19,273.9 2,762.0 2,750.9 45,898.3 70,685.1
FAB-T 2,031.3 215.1 175.9 2,252.3 4,674.6
GBS 1,015.9 32.3 25.8 33.1 1,107.1
GPS III 3,455.5 566.1 68.6 160.6 4,250.8
HC/MC-130 Recap 4,986.6 1,189.8 688.9 7,942.3 14,807.6
JASSM - JASSM Baseline 2,442.6 146.3 147.5 177.7 2,914.1
JASSM - JASSM-ER 402.5 151.3 211.2 3,639.1 4,404.1
JDAM 5,756.6 191.0 105.0 389.2 6,441.8
JPATS 4,953.5 276.3 35.8 35.6 5,301.2
KC-46A 3,601.1 1,822.9 2,933.8 43,284.3 51,642.1
MQ-9 Reaper 5,494.8 684.7 961.1 6,177.6 13,318.2
NAS 1,401.6 20.4 12.1 12.7 1,446.8
NAVSTAR GPS - SPACE & CONTROL 6,451.9 67.8 33.5 23.9 6,577.1
NAVSTAR GPS - USER EQUIPMENT 1,418.7 - - - 1,418.7
RQ-4A/B Global Hawk 8,496.4 170.5 166.3 176.1 9,009.3
SBIRS High - Baseline (GEO 1-4, HEO 1-2, 
and Ground)

12,214.3 410.9 349.1 755.3 13,729.6

SBIRS High - Block Buy (GEO 5-6) 855.1 419.3 410.5 2,184.4 3,869.3
SDB II 1,022.6 184.6 158.4 2,819.8 4,185.4
WGS 3,523.0 38.4 64.1 197.1 3,822.6

Air Force Subtotal: 128,794.5 12,343.5 11,329.6 128,161.2 280,628.8

BMDS 95,970.1 7,427.7 7,549.4 21,199.5 132,146.7
Chem Demil-ACWA 4,653.8 706.7 714.5 4,578.4 10,653.4
F-35 - F-35 Aircraft 68,494.9 7,303.6 8,891.2 242,223.1 326,912.8
F-35 - F-35 Engine 16,509.4 1,273.5 1,196.3 45,319.5 64,298.7

DoD Subtotal: 185,628.2 16,711.5 18,351.4 313,320.5 534,011.6
Grand Total 828,328.5 64,271.0 67,455.7 700,928.1 1,660,983.3

DoD

Air Force
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